

# LifeReady Training - Product Backlog and Task Board

COMP229 Project Part 1 | Amir Saad | 301473849

## Product Backlog

| ID    | User story / task                                                      | Priority | Status      |
|-------|------------------------------------------------------------------------|----------|-------------|
| P1-01 | Create MongoDB Atlas project, cluster, database user, and access rule. | High     | Done        |
| P1-02 | Create User model with password hashing and role field.                | High     | Done        |
| P1-03 | Create TrainingClass model and validation rules.                       | High     | Done        |
| P1-04 | Build User CRUD REST API routes using MVC.                             | High     | Done        |
| P1-05 | Build TrainingClass CRUD REST API routes using MVC.                    | High     | Done        |
| P1-06 | Add JWT sign-in and protected routes.                                  | High     | Done        |
| P1-07 | Add administrator authorization for class management.                  | High     | Done        |
| P1-08 | Run Thunder Client API tests and capture evidence.                     | High     | In Progress |
| P1-09 | Create EDD v1 and wireframes.                                          | High     | In Progress |
| P1-10 | Create GitHub repository and push organized source.                    | High     | To Do       |
| P1-11 | Record Part 1 demonstration video and upload it.                       | High     | To Do       |

## Task Board Snapshot

| Done                                                                                                                                             | In Progress                                                       | To Do                                                                                |
|--------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------|--------------------------------------------------------------------------------------|
| Atlas database connection<br>User / TrainingClass models<br>User CRUD API<br>TrainingClass CRUD API<br>JWT authentication<br>Admin authorization | Thunder Client screenshots<br>EDD v1 review<br>Backlog PDF export | GitHub remote and commits<br>Demo video recording<br>Video upload / submission links |

This document can be used as the requested current Product Backlog snapshot. Update the task statuses after GitHub and the demo video are complete.